



VYTAUTO DIDŽIOJO  
UNIVERSITETO  
ŽEMĖS UKIO  
AKADEMIJA

Išsilavinimas 360°

# QUALS NEXT STEPS À VENIR

Prof. Antanas Maziliauskas

This project has been funded with the support of the Erasmus+  
programme of the European Union

# SITUATION

Le projet a soumis la demande pour la prolongation d'une année

Le nouveau calendrier est proposé

*En mois de juin il faut fixer la réunion de coordination - juin 16*

Le projet a préparé le IQAS

IQAS est à utiliser – testing

On va mettre en place une Agence pour l'évaluation pilote

On va fixer le calendrier précis pour l'auto-évaluation

## UPDATED WORKPLAN

*As approved by the GA on 07.04.2021*  
*Implemented activities are marked in green.*  
*Not completed activities are marked in grey.*

*The same reference and sub-reference numbers as used in the logical framework matrix must be assigned to each outcome and related activities.*

Activity carried out in the Programme Country: = (E.g. activity in France for two weeks in the first month of the project 2= under M1)  
 Activity carried out in the Partner Country (ies): X (E.g., activity in Tunisia for three weeks in the second month of the project: 3X under M2)

### WORKPLAN for project year 1

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analysis of state of art in internal quality assurance system in Algeria and participating Algerian HEI/ in AL/(M2-M5)	17												
1.2	Preparation and approval of a draft plan for the IQAS elaboration/ in AL/ (M6-M7)	7												
1.3	Providing Algerian HEI partners adequate equipment/ in AL/(M3-M8)	30												
2.1	Training of Algerian experts in IQAS preparation (M6-M7)/ 1 week in ASU, EMU, VMU/ 3 days in Algeria at home HEI(M9-M10)	3												
2.2	Development of IQAS in Algerian partner institutions (M10-M20)/ in AL	13												
4.1	Dissemination and exploitation plan preparation (M1-M2)/ in LT, EE, AL, spread over project life	6												
4.2	Dissemination Channels & Tools (M1-M36)/ in LT, EE, AL, spread over project life	52												
5.1	Administrative and financial management (M1-M36) in LT, EE, AL, spread over project life	52												
5.2	Quality control and risks management (M1-M36) in LT, EE, AL, spread over project life	52												
5.3	Project meetings, reviews and communication (M1-M36)/ in LT, EE, AL, spread over project life	52												

### WORKPLAN for project year 2

Activities		Total duration (number of weeks)	M1 (M13)	M2 (M14)	M3 (M15)	M4 (M16)	M5 (M17)	M6 (M18)	M7 (M19)	M8 (M20)	M9 (M21)	M10 (M22)	M11 (M23)	M12 (M24)
Ref.nr/ Sub-ref nr	Title													
1.3.	Providing Algerian HEI partners adequate equipment/ in AL/(M3-M8)	52												
2.2.	Development of IQAS in each Algerian partner institution (M10-M20)/ in AL, continuing	52												
4.2.	Dissemination Channels & Tools (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												
5.1.	Administrative and financial management (M1-M36)/ in LT, EE, AL, spread over project life	52												
5.2.	Quality control and risks management (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												
5.3.	Project meetings, reviews and communication (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												

### WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1 (M25)	M2 (M26)	M3 (M27)	M4 (M28)	M5 (M29)	M6 (M30)	M7 (M31)	M8 (M32)	M9 (M33)	M10 (M34)	M11 (M35)	M12 (M36)
Ref.nr/ Sub-ref nr	Title													
1.3.	Providing Algerian HEI partners adequate equipment/ in AL/(M3-M8)	5												
2.2.	Development of IQAS in each Algerian partner institution (M10-M20)/ in AL, continuing	2												
2.3.	Training of staff resources for the implementation of IQAS (M14-M34)/ in LT, EE 1 week training , continuing spread by groups over task time	3												
2.4.	Testing of IQAS in Algerian HEI (M21-M34)/ in AL	15												
3.1.	Training of Algerian experts in self-assessment preparation (M22-M24)/ in LT, EE, 1 week training	2												
3.2.	Running of self-assessment exercise at each Algerian HEI (M25-M32)/ in AL	4												
4.2.	Dissemination Channels & Tools (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												
5.1.	Administrative and financial management (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												
5.2.	Quality control and risks management (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												
5.3.	Project meetings, reviews and communication (M1-M36)/ in LT, EE, AL, continuing spread over project life	52												

### WORKPLAN for prolongation year 4 (period of 12 months)

Activities		Total duration (number of weeks)	M1 (M37)	M2 (M38)	M3 (M39)	M4 (M40)	M5 (M41)	M6 (M42)	M7 (M43)	M8 (M44)	M9 (M45)	M10 (M46)	M11 (M47)	M12 (M48)
Ref.nr/ Sub-ref nr	Title													
2.3.	Training of staff resources for the implementation of IQAS (M14-M40)/ in LT, EE 1 week training , continuing spread by groups over task time	2												
2.4	Testing of IQAS in Algerian HEI (M21-M40)/ in AL	18												
3.1.	Training of Algerian experts in self-assessment preparation (M22-M24)/ in LT, EE, 1 week training	2												
3.2.	Running of self-assessment exercise at each Algerian HEI (M25-M42)/ in AL	30												
3.3.	Pilot institutional evaluation of one selected Algerian HEI and sharing lessons learned among all Algerian HEI (M33-M46)/ in AL	13												
4.2.	Dissemination Channels & Tools (M1-M40)/ in LT, EE, AL, continuing spread over project life	52												
4.3	Exploitation and network sustainability (M34-M48)/ in AL	12												
5.1.	Administrative and financial management (M1-M48)/ in LT, EE, AL, continuing spread over project life	52												
5.2.	Quality control and risks management (M1-M48)/ in LT, EE, AL, continuing spread over project life	52												
5.3.	Project meetings, reviews and communication (M1-M48)/ in LT, EE, AL, continuing spread over project life	52												

**MERCI ET BON COURAGE**